SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:05AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 551  Const Calendar Day: 979 Date: 14-May-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 06:30 pm Break: 00:30 Over Time:  03:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Cable Band Activities

ABF crews came to the site at 7:10 AM. Crews had to work on the North main span cable bands
installation . They started at 7:15 AM.

[]

Obra , Carlos , Mario , & Roger had to work on the W line rigging for the top crews , & they had to
clean cable bands # 56 , 58 , 60
In addition to that , crews had to clean & erect cable bands # 88, 90, & 92. Crews started to clean
cable band # 56 at 7:30 AM. They were done at 8:20 AM. They started to clean cable band # 58 at 10:00
AM. crews were done at 11:00 AM. They started on cable band # 60 at 11:30 AM. Crews were done at
12:00 PM.

Bill flew cable band # 56 for the top crews at 8:30 AM. Jeffery had to work on the top winch on the
tower .

In the afternoon , Obra & his crews had to install cable band # 90 . Crews had to align , adjust the
cable bands according to the surveyors marks , & bring the halves together using 2 temporary rods , install
, sShug , & torque the bolts . They started on cable band # 90 at 12:40 PM. Crews were done at 2:30 PM.
They started on cable band # 92 at 2:30 PM. Crews were done at 4:20 PM.

After that , crews had to prepare more cable bands for tomorrow's work . They had to unbolt the
bands , clean, & prepare the rigging . They were done at 4:50 PM. Crews left at 5:10 PM.

In the morning | had to work with Lorain on cable bands # 56 & 58 . Gary & his crews had to work on
the cable band installations . Jeffery had to lower the spreader beam at 8:00 AM. Crews had to hook cable
band # 56 at 8:35 AM. Pull it back to PP 56 . It was on PP 56 at 9:00 AM.

Crews had to align & adjust the cable band according to the surveyors marks , bring the halves
together using rods & 4 hydraulic jacks , install the permanent bolts , torque 4 bolts , remove the rods ,
install & snug the remaining bolts . The started at 9:05 AM. Crews were done at 11:05 AM. Crews had to
wrap up & mobilize to the next location at PP 58 . They were done at 11:15 AM.

Loraine & | had to check the rotation of the cable bands , measure the cable bands to the surveyors
marks . Check Loraine report for employees names , hours , & all activities for cable bands # 58 , 60 , &
62

Jose & Luis had to clean the cable bands . Crews had to use use wire brush & solvent , & they had
to work with the other crews on the rigging .

After hours | had to attend the staff meeting in Caltrans conex on the W line regarding CCO work
for grinding the South side cable bands 5 mm. X 20 mm. The meeting was over at 5:20 PM.
In the office | had to work on today's measurements for the cable bands , daily report . | was done
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 551  Date: 14-May-2012 Monday
at 6:30 PM.
04-0120F4 Bid ltem: 067 C-PWS-SUC.067 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM LUIS DIAZ 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 8.00 2.00 0.00 10.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM JEFFERY STEWART 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002321 Equipment, Crane, 90 Ton Rough Terrain No
800 200 000 0.0 ]
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